POLREP 39
PALMERTON ZINC NPL SITE
PAILMERTON BOROUGH, CARBON CO., PA 18071

ATTN: CHARLIE KLEEMAN
CcC: FRED MACMILIAN

I. SITUATION (AS OF 12 JULY 1996}
EVENT: ROUTINE REMOVAL OPERATIONS

A. PALMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (08 JULY THROUGH 12 JULY) WITH
CLEANUP WORK AT 6 LOCATIONS,

B. COSTS TO DATE (DATES)

UTILIZED CEILING

EPA DIRECT 07/12/96 $ 90,133 $ 120,000
EPA INDIRECT 07/12/96 $ 167,364 $ 210,000
OTHER 05/24/96 $ 175,071 $ 200,000
UsCcG $ 47,613 $ 50,000
TAT 07/12/96 $ 324,234 $ 500,000
ERCS 07/12/96 $2,199,286 - $ 3,070,000
UNALLOCATED $ 784,000
TOTAL $3,003,701 $ 4,934,000
c. TALLY
1996 TOTAL .
LOCATIONS SAMPLED 57 261
EXT. COMPLETED 36 98
INT. COMPLETED 2 70

D. O0SC COORDINATING RELEASE OF FACT SHEET DISCUSSING
CONTAMINATED AREAS IN ILOWER TOWAMENSING TOWNSHIP AND
SAMPLING OF LARGE AREAS ALONG LITTLE GAP HIGHWAY IN THE
TOWNSHIP. TOWNSHIP SUPERVISORS, AND LOCAL COMMUNITY
GROUPS (PCCE, PETF) NOTIFIED OF EPA ACTIVITY IN LOWER
TOWAMENSING TOWNSHIP 12 JULY, 1996.

ITI. ACTIONS TAKEN

r

A. EXTERIOR CLEANUP AND RESTORATION OPERATIONS WERE
COMPLETED AT ALL LOCATIONS THIS PERIOD WITH SOD, MULCH,
AND/OCR STONE. EXTRA EFFORT TO CATCH UP FROM LOST TIME
LAST WEEK.

B. 0SC CONTINUED TO ACCEPT REQUESTS FOR SAMPLING AND
CONTINUED TO SCHEDULE RESIDENTIAL CLEANUPS. ADDITIONAL
SAMPLING SCHEDULED FOR FOLILOWING WEEK.
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OSC CONTIRUED TO SCHEDULE PROPERTIES FOR CLEANUP. THUS
FAR, CLEANUPS ARE SCHEDULED THRCUGH THE WEEK OF 12
AUGUST.

OSC DIRECTED SATA CONTRACTOR TO COLLECT SAMPLES FROM
STONY RIDGE OF MATERIALS POTENTIALLY IMPACTING
RESIDENCES.

SATA "CONDUCTED INTERIM REMOVAL SAMPLING ACTIVITIES 10
JULY 1996.

OSC, SATA, AND ATSDR MET ON SITE 11 JULY TO VIEW
POTENTIALLY CONTAMINATED AREA. SATA AND OSC WITHESS
LARGE WHITE CLOUD "RELEASE" FROM LOW BUILDING IMMEDIATELY
NORTH OF SPHERES AT EAST PLANT. OSC NOTICED AT 0815
DRIVING INTO TOWN. OSC AND SATA VIEWED FROM STONY RIDGE
AND LITTLE GAP ROAD 0830-0930. CLOUD HUNG AND MOVED EAST
DOWN VALLEY.

IIT. FUTURE ACTIONS

A.

B.

CONTINUE. SITE CLEANUP ANb RESTORATION ACTIVITIES AT
ELIGIBLE RESIDENCES. '

CONTIRUE COORDINATION QF AND SCHEDULING OF RESIDENTIAL
CLEANUPS.

SATA TO CONDUCT SAMPLING EVENT DURING THE WEEK OF 15 JULY
1956. .

AWAIT ANALYTICAL RESULTS AND MAIL RESULTS TO TENANTS
AND OWNERS ALONG WITH DETERMINATION OF ELIGIBILITY.

AWAIT RISK EVALUATION AND OTHER ASSESSMENT OF LARGE
CONTAMINATED PROPERTIES ALONG LITTLE GAP HIGHWAY ACROSS
FRCM THE CINDER BANK.

MICHAEL TOWLE, OSC
EPA REGICN III o
PHILADELPHIA, PA
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